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In Decision No. 70037, dated December 4, 2007, the Arizona Corporation Cornmission 
(‘A.C.C.” or “Commission”) approved the application of Water Utility of Greater Tonopah, Inc. 
(“WUGT” or “Company”) for an extension of its Certificate of Convenience and Necessity 
(“CCSLN”) to provide water utility service in Arizona. As part of Decision No. 70037 and, most 
recently Decision No. 71516, the Commission ordered WUGT to docket the following Compliance 
items: 

Compliance Item Description 

Certificate of Approval of Construction for its water source, treatment plant, 
storage tanks and water distribution system and a copy of the Discharge 
Authorization Letter related to its proposed water treatment plant. 

Designation of Assured Water Supply (“DAWS”) or Certificate of Assured 
Water Supply (“CAWS”). 

Item (a) was due on December 4,2013, and item @) was due on December 31,2012. 

On December 4, 2013, WUGT filed a “Motion for Extension of Time” seeking to extend 
the December 4, 2013 due date for item (a) until December 4, 2018. On February 12, 2013, the 
Company filed a motion for extension of time seeking to extend the December 31,2012 due date on 
item @) until December 15, 2015. The applications state that the Company has spent “sigmficant 
time and funds” on the development but that it has not proceeded due to the “well-known 
economic conditions” in Arizona. On February 4, 2014, Staff communicated to WUGT that the 
application remained incomplete for processing due to lack of request for service letter(s). 

Staff contacted Mr. Timothy Sabo, Attorney for WUGT, to discuss the extension request. 
Mr. Sabo c o n h e d  that the updated request for service letters (that had been long pending) were 
hnally docketed on April 15,2014. Mr. Sabo also added that the Company now seeks an extension 
until December 15, 2016 for item @) rather than the December 15, 2015 date outlined in the 
application. Based on this, WUGT‘s current requests for extension of time with proposed extension 
dates are as follows: 
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Item Compliance Item Description 

Certificate of Approval of Construction (AOC) 
for its water source, treatment plant, storage 
tanks and water distribution system and a copy of 
the Discharge Authorization Letter relating to its 
proposed water treatment plant. 
Designation of Assured Water Supply (“DAWS”) 
or Certificate of Assured Water Supply 
PCAWS’?. 

Current Deadline 
(Dec. No. 71516) 

December 4,2013 

December 31,2012 

Proposed WUGT 
Extension 
Reauest 
December 4,2018 

December 15,2016 

Staff notes that the AOC/Discharge Authorization Letter application was made on the day 
of the due date and that the DAWS/CAWS application was made more than five weeks after the due 
date. Staff therefore recommends that the Company be required to fde requests for extensions of 
time (if it is allowed to do so in the future) at least 90 days prior to the existing due date. 

Staff does not object to an extension of time to the deadlines for items (a) and (b). However, 
Staff recommends that an extension of time for both items (a) and @) be granted until December 31, 
2016, only. Staff further recommends that no M e r  extensions be granted in this matter, especially 
if the extension application is fded later than 90 days prior to the due date. 
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